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VBMP Orthophotography 2011

As of October 14™ Sanborn had delivered 66.9% of the imagery tiles. The contract calls
for full delivery by October 31* and Sanborn expects to meet that milestone. Another 30
days is allowed for the quality control process, with a target for full acceptance of
November 30"

Status — October 14 Tiles Percent of
Total
Delivered 21,558 66.9%
Accepted 11,678 36.2%
Percent of
Reviewed
Returned for Corrections 504 4.0%
Delivered | Remaining
Jurisdictional Deliveries 4 70
Fairfax City, Poquoson, Hopewell,
Powhatan
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GIS Conference

A very successful one day GIS Conference was held on September 19. VAMLIS and
VGIN co-sponsored the event, with VGIN volunteering staff to help coordinate the event.
Three hundred people attended and nineteen exhibitors participated.

Road Centerline - RCL
VGIN's 3" quarter Road Centerline release was released on 10/17/11. 44 localities and
VDOT districts were updated this quarter.

An emphasis on obtaining vehicle routing attribution for the entire RCL had been
performed as well and will provide for greater value added functionality for the RCL
product. This effort stands at 85% complete and plans are to finish routing attribution by
the end of 2011.

Products were released to VA localities, VA state agencies, Regional Planning agencies,
Navteq and Virginia Utility Protection Service.

An RCL informational workshop for localities was successfully held for the Hampton
Roads GIS User Group meeting on August 12, 2011 and the State GIS conference on
9/19/2011. Additional RCL workshops are being scheduled for the Western half of the
State in the fall of 2011.

VGIN’s work on migration to version “2” of the RCL database has been a formidable
effort that is has yielded a full data load to the new database version. VGIN has
successfully replicated its new versioned database to VDOT earlier this year and
continues to work to automate these processes.

Health IT Broadband Map

The online Health and Broadband Availability Mapping application has been developed
for the Secretary of Technology’s office. The map incorporates broadband availability
with survey results for Electronic Health Records, Telehealth and Health Information
Exchange usage and along with federally designated Primary Care shortage areas. More
information is available at http://wired.virginia.gov/

Letter of Support for Community College Geospatial Development Efforts

The Virginia Community College System, Virginia Western Community College,
Thomas Nelson Community College, Southside Virginia Community College, J. Sargent
Reynolds CC, the Virginia Space Grant Consortium, and the Virginia Geospatial
Extension Program are submitting a Phase 11 grant proposal to the National Science
Foundation. Phase Il will involve Workforce Development, Precollege Pipeline,
Distance Learning and geospatial certificate programs.


http://wired.virginia.gov/
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Communicating the Value of GIS to Local Government Decision Makers

Recent discussions amongst Northern Virginia GIS Managers focused on the challenges
they face with communicating the value of their GIS within their organizations. This
issue is common throughout many jurisdictions and agencies and one that has been
discussed in the VGIN GIS Strategic Plan. Initial efforts are underway to catalog and
categorize applications that utilize GIS and/or GIS data at the local level. Board input is
desired on ideas to best communicate this information to decision makers.

Miscellaneous

VGIN Position

The Orthophotography Program Manager vacancy received authorization to fill from the
Secretary of Technology’s office. The position has been advertised and is currently
closed for candidate interview processing.




